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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of Offers

 is extended,  is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
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change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and date specified.
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It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:
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14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.
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Cost-Plus-Fixed-Fee

P00046 2003DEC18

W56HZV

TACOM  WARREN  BLDG 231

WARREN, MICHIGAN 48397-5000

HTTP://CONTRACTING.TACOM.ARMY.MIL

AMSTA-AQ-ATBC

TERRENCE BROWN (586)574-5373

EMAIL: BROWNT@TACOM.ARMY.MIL

S4402A

DCMA  DALLAS

1200 MAIN ST

DALLAS, TX  75202-4399

C NONE HQ0339

1C2H1

ADVANCED CONCEPTS AND TECHNOLOGIES INTERNATIONAL, LLC

LOC001

1105 WOODED ACRES

SUITE 500

WACO, TX. 76710-4475

TYPE BUSINESS: Other Small Business Performing in U.S.
DAAE07-99-C-L001

1998DEC18

SEE SECTION G

KIND MOD CODE: 6

Exercise OptionX

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2003DEC18

REGINALD O. NICHOLAS
NICHOLAR@TACOM.ARMY.MIL (586)574-3982
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT:                       DAAE07-99-C-L001

CONTRACTOR:                     ACT I

MODIFICATION:                   P00046

PRONs:                          P14ST0012TE, P136B1142T

AMOUNT OF THIS MODIFICATION:    $   63,074.77

CONTRACT TOTAL AMOUNT:          $6,052,791.52

Please annotate the changes on your copy of the contract as there will not be page substitutions for previous pages in the contract.

New pages are added, but the numbering of pages will not be shown as contract replacement pages.

1.  PURPOSE:  The purpose of this unilateral modification is to incorporate funding and man-hours under Contract DAAE07-99-C-L001.  This    ________

modification is exercised for 1,643 man-hours at 38.39 per hour for a total contract dollar amount of $63,074.77.  There are 6,697 man-

hours available under this contract that are available to be exercised onto the contract.

2.  SECTION B:  As a result of this modification the following changes/additions are made to the contract in Section B with new pages    __________

added to this contract showing these changes/additions:

    Funding is provided for 520 hours of effort through PRON: P14ST0012TE; NOUN: CKT STS at the total dollar amount of $19,962.80 shown

as CLIN 0005 BJ.  The corresponding Work Directive is 4Y-E-007, Rev. 5.  This Work Directive is approved and funded in coordination with

this modification and will be provided under a separate electronic message immediately after this modification is executed.

    Funding is provided for 1,123 hours of effort through PRON: P136B1142T; NOUN: M900 S/TRLR, WD 4Y-E-011 CONT at the total dollar

amount of $43,111.97 shown as CLIN 0005 BK.  The corresponding Work Directive is 4Y-E-011, Rev. 3.  This Work Directive is approved and

funded in coordination with this modification and will be provided under a separate electronic message immediately after this

modification is executed.

3.  SECTION G:  New information is shown detailing the Accounting & Appropriation Data Funding changes incorporated by this    _________

modification.  A NEW Section G page is provided to show this information.

4.  SECTION H:  Changes are made on page 25, paragraph H.4.3  -  The last sentence will now read:  Of the 6,697 man-hours, 1,643 hours    _________

are exercised leaving a balance of 5,054 man-hours.

This modification extends the period of performance for the contract to December 2004 (12 months) according to contract clause H.4.3.

5.  CLIN 0005 Total Estimated Cost and Total Fixed Fee Costs are shown below:

                                  Estimated         Fixed          Total Estimated

    CLIN 0005                       Cost             Fee                Cost                                    ____             ___                ____

    Previous Balance (Mod 45)     $1,927,724.76     $134,854.77        $2,062,579.53

    This Mod-P00046                   58,950.84        4,123.93            63,074.77                                  __________________________________________________

       Totals on CLIN 0005        $1,986,675.60     $138,978.70        $2,125,654.30

6.  As a result of this modification, the total dollar amount of the contract is increased by $63,074.77 from $5,989,716.75 to a new

contract total of $6,052,791.52.  All other Contract terms and conditions remain the same and in full force.

                                               *** END OF NARRATIVE A 047 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0005BJ        SERVICES LINE ITEM                                                                           $         19,962.80              __________________                                                                            __________________

              NOUN: CKT STS

              PRON: P14ST0012T    PRON AMD: 02    ACRN: CU

              AMS CD: 42380600000

                Hourly Rate:      $35.88                                                     Revised Totals

                Fixed Fee:        $ 2.51                                                     For CLIN 0005                                                                                             _____________

                Level of Effort:  520 Man-Hours

                Work Directive:   4Y-E-007, Rev. 5                                           Est. Cost:        $1,946,382.36

                                                                                             Fixed Fee:        $  136,159.97                                                                                                               _____________

                                                                                             Total Est. Cost:  $2,082,542.33

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $        19,962.80
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005BK        SERVICES LINE ITEM                                                                           $         43,111.97              __________________                                                                            __________________

              NOUN: M900 S/TRLR, WD 4Y-E-011 CONT

              PRON: P136B1142T    PRON AMD: 01    ACRN: CV

              AMS CD: 51101400003

                Hourly Rate:      $35.88                                                     Revised Totals

                Fixed Fee:        $ 2.51                                                     For CLIN 0005                                                                                             _____________

                Level of Effort:  1,123 Man-Hours

                Work Directive:   4Y-E-011, Rev. 3                                           Est. Cost:        $1,986,675.60

                                                                                             Fixed Fee:        $  138,978.70                                                                                                               _____________

                                                                                             Total Est. Cost:  $2,125,654.30

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $        43,111.97
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0005BJ  P14ST0012T             CU       1        $               0.00  $          19,962.80            $          19,962.80

        42380600000                   4ST826

0005BK  P136B1142T             CV       1        $               0.00  $          43,111.97            $          43,111.97

        51101400003                   3ZCT05

        A13P50031C2T

                                                                           _________________

                                                         NET CHANGE    $          63,074.77

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 CU        21   42020000046D8030P42380625FB  S201134ST001          W56HZV           $          19,962.80

Army                 CV        21   32035000031C1C04P51101431E1  S2011336B114          W56HZV           $          43,111.97                                                                                                          __________________

                                                                                          NET CHANGE    $          63,074.77

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       5,989,716.75              $          63,074.77              $       6,052,791.52

  5 5

DAAE07-99-C-L001 P00046

ADVANCED CONCEPTS AND TECHNOLOGIES INTERNATIONAL, LLC


	SECTION A
	SECTION B
	SECTION G

